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EPA Yosemite Slough Website

} www.epa.gov/region09/YosemiteSlough
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Revised Schedule
 
 

EPA’s Best Case Schedule for Yosemite Slough Cleanup 
 
Major M ilestone Timeframe 

1 EECA Technical Stakeholder Committee Meetings November 2011 – July 2012 

2 Technical Studies for EECA January 2012 -  May 2012 

3 EPA Public Outreach Activities on EECA Planning Spring – Summer 2012 

4 Public Comment Period & Public Meeting on the EECA Fall 2012 4 Public Comment Period & Public Meeting on the EECA Fall 2012 

5 Final EECA and EPA Action Memorandum November 2012 

6 Remedy Design including any technical studies for RD 2013 

7 Start Remedy Implementation Spring 2014 

 

Assumes: 

a. Successful Technical Stakeholder Committee and public involvement activities in 2012. 

b. EPA and PRPs achieve legal settlement on remedy design and remedy implementation by 

late 2012. 

c. No significant delays during remedy design and “permitting” process in 2013. 

 
 


